

Master Procurement Plan for the Year 2022

State Ministry of Solar, Wind & Hydro Power Generation Projects Development - Sri Lanka Atomic Energy Board


QUARTER 1

S No	Department / Line Agency / Ministry	Procurement Category	Estimated Cost (Rs.MN)	Source of Financing	Procurement Method	Level of Authority	Priority Status	Scheduled date of commencement	Schedule date of completion	TEC Chairman	TEC Member 1	TEC Member 2
Government Funded Procurements - Capital Items												
1	Industrial Applications Division											
i	Repair of Liquid Water Isotope Analyzer (LWIA)	Goods	2.300	GoSL	Direct	DPC	U - Urgent	01.01.2022	31.03.2022	-		
2	Radiation Protection & Technical Services Division											
i	Laminating Machine	Goods	0.050	GoSL	NSP	DPC (M)	U - Urgent	01.01.2022	31.03.2022	Nirasha Rathnaweera-SO	Madhavi Nisansala-FO	Buddhika Kariyawasam-TA
ii	Office Automation Package	Goods	1.200	GoSL	NCB	DPC (M)	U - Urgent	01.01.2022	31.03.2022			
3	Life Sciences Division											
i	Pelletizer for ED-XRF	Goods	0.357	GoSL	NCB	DPC (M)	U - Urgent	01.01.2022	31.03.2022	Prabod Weerasinghe-SO	Manori Rathnayake-DD F	Dr C Manorathne - ITI
ii	15kVa Online UPS	Goods	2.000	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022			
4	Sri Lanka Gamma Centre (SLGC)											
i	Industrial Adjustable Stand Lamp with 2 LED Flash Lights	Goods	0.030	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Ganga Madurakanthi-SO	Nuwan Senevirathne-TA	Sisil Nisanka-E/MT
ii	Phase Sequence Meter	Goods	0.020	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Ganga Madurakanthi-SO	Sudesh Sathkoral-TA	Sisil Nisanka-E/MT
iii	Desktop Magnifying Glass with Lamp Lite	Goods	0.035	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Anushka Bandara-SO	Sudesh Sathkoral-TA	Sisil Nisanka-E/MT
iv	Rework Soldering Station, Hot Air Gun & DC Power Supply	Goods	0.020	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Anushka Bandara-SO	Sudesh Sathkoral-E/MT	Sisil Nisanka-E/MT
v	Anaerobic Jar	Goods	0.150	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Ganga Madurakanthi-SO	Anushka Bandar-TA	Madhavi Nisansala-FO
vi	Barcode Reader (02 No's)	Goods	0.120	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Nishan Punsara-SO	Iran Wijendra-TA	Madhavi Nisansala-FO
5	National Centre for Non Destructive Testing (NCNDT)											
i	Ultrasonic Thickness Gauge with A scan mode	Goods	1.445	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Prathiba Wimalasiri-SO	Manori Rathnayake-DD F	Anushke Weerakoon-SO
ii	Penetrant Testing Flaw Specimen Kit (plate, pipe, Tee, Y joint)	Goods	1.473	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	A B C Jayani-SO	Manori Rathnayake-DD F	Buddhi Weerasinghe-SO
iii	Angle Grinders	Goods	0.100	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Buddhi Weerasinghe-SO		
iv	WPS and PQR Development for MIG/MAG	Goods	0.100	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Buddhi Weerasinghe-SO		
v	Standard Transverse Probe	Goods	0.100	GoSL	NSP	DPC	U - Urgent	01.01.2022	31.03.2022	Already started in 2021		
TOTAL - CAPITAL ITEMS			9.500									

Prepared By : I G B Jayasekara - MA (I)

Certified By : P A M R Chandrasekara - Director / Administration

IJ_24.01.2022


P.A.M.P. Chandrasekara
 Director Administration
 Sri Lanka Atomic Energy Board

Master Procurement Plan for the Year 2022
State Ministry of Solar, Wind & Hydro Power Generation Projects Development - Sri Lanka Atomic Energy Board

P.A.M.P. Chandrasekara
 Director Administration
 Sri Lanka Atomic Energy Board

QUARTER 2

S No	Department / Line Agency / Ministry	Procurement Category	Estimated Cost (Rs.MN)	Source of Financing	Procurement Method	Level of Authority	Priority Status	Scheduled date of commencement	Schedule date of completion	TEC Chairman	TEC Member 1	TEC Member 2
Government Funded Procurements - Capital Items												
1	Industrial Applications Division											
	Laboratory Accessories & Minor Items	Goods	0.900	GoSL	NSP	DPC	N - Normal	01.10.2022	31.12.2022	Shakila Priyadarshane-SO	Prabod Weerasinghe-SO	
1 - A	Isotope Hydrology Section											
1 - B	Radiation Processing Section											
i	Low Flow Rate Peristaltic Pump	Goods	1.500	GoSL	NCB	DPC	P - Priority	01.01.2022	31.03.2022	Thiwanka Weerakkody-SO	Kasun Binduhewa-SO	Madhavi Nisansala-FO
ii	Refrigerant Based Laboratory De- Humidifier	Goods	0.164	GoSL	NCB	DPC	P - Priority	01.01.2022	31.03.2022	Eng Dilhan Jayaweera-POM	Indrani Dissanayake-TA	Madhavi Nisansala-FO
iii	FT-IR Repair	Goods	3.200	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022			
iv	Re-Installation of Bulk Preparation Facility	Goods / Work	1.200	GoSL	Direct	DPC	P - Priority	01.07.2022	30.09.2022	Eng Dilhan Jayaweera-POM	Dr Sanduni Rathnayake-SO	
2	Radiation Protection & Technical Services Division											
i	Office Automation Package	Goods	0.800	GoSL	NCB	DPC (M)	P - Priority	01.01.2022	31.12.2022			
ii	Mini Desktop Belt Sander	Goods	0.060	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022	Muditha Rathnayake-SO	Ama Sarani-TA	
iii	Ultra Sound Bathe (Non- research)	Goods	0.060	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022			
iv	Desktop Mini Spot Welding Machine	Goods	0.050	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022			
v	3D Printer Filament Dryer	Goods	0.040	GoSL	NCB	DPC (M)	P - Priority	01.01.2022	31.03.2022	Nirasha Rathnaweera-SO	Buddhika Kariyawasam-TA	
vi	Development of Online Meeting Facility & Establishment of Smart Board	Goods	1.000	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022			
3	Life Sciences Division											
i	Alpha Beta Discriminator	Goods	2.000	GoSL	NCB	DPC (M)	P - Priority	01.01.2022	31.03.2022	Dulanjalee Rajapaksha-SO	Manori Ratnayake-DD F	Thushara Dharmapriya-TO
ii	★Microwave Digestion Unit	Goods	4.000	GoSL/CRP 18066 (3Mn)	NCB	DPC (M)	P - Priority	01.01.2022	31.03.2022	Ruwan De Silva-SSO	Dr S Somasiri - ITI-ADG	Manori Ratnayake-DD F
4	Sri Lanka Gamma Centre (SLGC)											
i	Benchtop Muffle Furnace (1100 °C)	Goods	0.900	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Ganga Mduranthi-SO	Iran Wijendra-TA	Madhavi Nisansala-FO
ii	Testing Panel (Some Accessories)	Goods	0.350	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Asiri Sampath-TA	Anushka Bandara-TA	Nuwan Senevirathna-TA
iii	PLC Backup Items	Goods	2.500	GoSL	Direct	DPC	P - Priority	01.04.2022	30.06.2022	Nishan Punsara-TA	Asiri Sampath-TA	Madhavi Nisansala-FO
iv	Fire System Modification (Beam Detectors)	Goods	0.300	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Nuwan Senavirathne-TA	Iran Wijendra-TA	Madhavi Nisansala-FO
5	National Centre for Non Destructive Testing (NCNDT)											
i	Magnetic Yoke	Goods	2.000	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022	M W SPerera-SO		
ii	UT Flaw Detector	Goods	2.500	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022	M W SPerera-SO		
iii	UPV Tester	Goods	3.000	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022	M W SPerera-SO		
iv	Used Lathe Machine	Goods	1.010	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Anushke Weerakoon-SO		
v	TIG Welding Torch	Goods	0.100	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Anushke Weerakoon-SO		
vi	WPS and PQR Development for TIG	Goods	0.100	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Buddhi Weerasinghe-SO		
vii	Standard Test Plates for Test Pieces Preparation	Goods	0.050	GoSL	NSP	DPC	P - Priority	01.10.2022	31.12.2022	Buddhi Weerasinghe-SO		
6	Custom Duty - IAEA Donations											
		Works	0.716	GoSL	Direct	DPC	P - Priority	01.01.2022	31.12.2022			
TOTAL - CAPITAL ITEMS			28.500									
Foreign Funded Procurements - Capital Items												
FF-i	★Microwave Digestion Unit	Goods	3.000	CRP - 18066	NCB	DPC	P - Priority	01.01.2022	31.03.2022	Ruwan De Silva-SSO	Dr S Somasiri - ITI-ADG	Manori Ratnayake-DD F
FF-ii	-20°C Refrigerator	Goods	0.600	CRP - 21090	NSP	DPC (M)	P - Priority	01.01.2022	31.03.2022	Thiwanka Weerakkody-SO	Charirh Pathirana-SO	Madhavi Nisansala-FO
FF-iii	Angle Grinder	Goods	0.020	CRP - 21090	NSP	DPC (M)	P - Priority	01.01.2022	31.03.2022	Sisara Sanjeevani-SSO		
FF-iv	Oven (Small)	Goods	0.500	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Poshitha Dabare-SO		
FF-v	Compatible Centrifuge Tube Adapter for Existing Centrifuge Machine	Goods	0.250	CRP - 21090	NSP	DPC (M)	P - Priority	01.01.2022	31.03.2022	Nirman Thilakarathne-SO		
			4.370									

Master Procurement Plan for the Year 2022
State Ministry of Solar, Wind & Hydro Power Generation Projects Development - Sri Lanka Atomic Energy Board

P.O.M.P. Ch...
P.A.M.P. Chandrasekara
 Director Administration
 Sri Lanka Atomic Energy Board

QUARTER 3

S No	Department / Line Agency / Ministry	Procurement Category	Estimated Cost (Rs. MN)	Source of Financing	Procurement Method	Level of Authority	Priority Status	Scheduled date of commencement	Schedule date of completion	TEC Chairman	TEC Member 1	TEC Member 2
Government Funded Procurements - Capital Items												
1	Industrial Applications Division											
1 - B	Radiation Processing Section											
i	Fraction Collector (Chromatography)	Goods	2.500	GoSL	NCB	DPC	P - Priority	01.01.2022	31.03.2022	Maheshika Kalpage-DD/IHS	Dulanjalee Rajapaksha-SO	Madhavi Nisansala-FO
1 - C	Industrial Applications - Isotope Ecology Programme											
i	Water Heater (02 No's)	Goods	0.020	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022			
ii	Cryogenic Vaccum Distillation Setup	Goods	4.000	GoSL	Direct	DPC (M)	P - Priority	01.04.2022	30.06.2022	Maheshika Kalpage-DD/IHS	Manori Ratnayake-DD F	Kasun Binduhewa-SO
2	Radiation Protection & Technical Services Division											
i	Office Automation Package	Goods	1.500	GoSL	NCB	DPC (M)	U - Urgent	01.01.2022	31.12.2022			
ii	Co-60 Beta Wide Area Reference Source	Goods	0.500	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022	Nirasha Rathnaweera -SO	Buddhika Kariyawasam-TA	Madhavi Nisansala-FO
iii	Resin 3D Printer	Goods	0.400	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022			
iv	Resin 3D Printer Wash and Cure Machine	Goods	0.040	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022			
v	Barcode Reader (02 No's)	Goods	0.050	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022	Nirodha Ranasinghe-SO	Krishan Gamage-TA	Madhavi Nisansala-FO
vi	Gigabyte Network Switch	Goods	0.200	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022			
vii	Rapid Radon Monitoring Equipment	Goods	3.000	GoSL	NSP	DPC	P - Priority	01.01.2022	30.06.2022	Nirodha Ranasinghe	Uo Peradeniya	Manori Ratnayake-DD F
viii	Printer (for Printing Thick Envelopes)	Goods	0.100	GoSL	NSP	DPC	P - Priority	01.01.2022	30.06.2022		BP 2021-13-137	
ix	Laptop (04 No's)	Goods	0.800	GoSL	NSP	DPC	P - Priority	01.01.2022	30.06.2022		BP 2021-13-137	
x	TV Monitor - Large (02 No's)	Goods	0.200	GoSL	NSP	DPC	P - Priority	01.01.2022	30.06.2022		BP 2021-13-137	
3	Life Sciences Division											
i	Helium Tank for PXR Machine	Goods	0.300	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Prabod Weerasinghe-SO		
ii	Gas Leak Detector System for IR-MS	Goods	0.150	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Thilini Amalka-SO		
iii	De-ionizer Water Purification System	Goods	3.500	GoSL	NCB	DPC (M)	P - Priority	01.04.2022	30.06.2022	Thiwanka Weerakkody-SO		
4	Sri Lanka Gamma Centre (SLGC)											
i	Desktop Computers (02 No's) for Bar Code System & Control Room	Goods	0.450	GoSL	NSP	DPC	P - Priority	01.07.2022	30.09.2022	Asiri Sampath-TA	Iran Wijendra-TA	Madhavi Nisansala-FO
ii	Megger Tester	Goods	0.200	GoSL	NSP	DPC	P - Priority	01.07.2022	30.09.2022	Anushka Bandara-TA	Sisil Nisanka-	Madhavi Nisansala-FO
iii	Furnishing of WorkShop	Work	1.000	GoSL	NCB	DPC (M)	P - Priority	01.07.2022	30.09.2022	Roshani Ranasinghe-SO	Mr Sudesh Sathkorala	Madhavi Nisansala-FO
iv	CCTV Camera System	Goods	0.700	GoSL	NSP	DPC	P - Priority	01.07.2022	30.09.2022	BP 2021-13-138		
5	National Centre for Non Destructive Testing (NCNDT)											
i	Calibration standards for Surface Roughness Gauge (SRT 6210)	Goods	0.120	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022	Buddhi Weerasinghe-SO	Madhavi Nisansala-FO	A.B.C.Jayani-SO
ii	Plastic Foils for Coating Thickness Gauge Calibration (Minimum thickness 10 microns or below)	Goods	0.120	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022	Sameera Saranath-SO	Madhavi Nisansala-FO	K.M.V.A.Kumara-TA
iii	UV Lamp	Goods	1.000	GoSL	NSP	DPC	P - Priority	01.04.2022	30.06.2022	Prathibha Wimalasiri-SO		
iv	Acetylene Gas Cylinder	Goods	0.050	GoSL	NSP	DPC	P - Priority	01.07.2022	30.09.2022	Buddhi Weerasinghe-SO		
v	Gas Cutter Torch	Goods	0.050	GoSL	NSP	DPC	P - Priority	01.07.2022	30.09.2022	Buddhi Weerasinghe-SO		
6	Office Equipment	Goods	10.000	GoSL	NSP	DPC	P - Priority	01.01.2022	30.06.2022		BP 2021-13-137	
7	Office Furniture	Goods	5.000	GoSL	NSP	DPC	P - Priority	01.01.2022	30.06.2022		BP 2021-13-137	
8	Office Equipment - Maintenance	Goods	1.500	GoSL	NSP	DPC	P - Priority	01.01.2022	31.03.2022		BP 2021-13-137	
9	Custom Duty - IAEA Donations	Works	3.050	GoSL	Direct		P - Priority	01.01.2022	31.12.2022			
TOTAL - CAPITAL ITEMS			40.500									

Master Procurement Plan for the Year 2022
State Ministry of Solar, Wind & Hydro Power Generation Projects Development - Sri Lanka Atomic Energy Board

P. D. M. P. Chandrasekera
 Director Administration
 Sri Lanka Atomic Energy Board

QUARTER 4

S No	Department / Line Agency / Ministry	Procurement Category	Estimated Cost (Rs.MN)	Source of Financing	Procurement Method	Level of Authority	Priority Status	Scheduled date of commencement	Schedule date of completion	TEC Chairman	TEC Member 1	TEC Member 2
Government Funded Procurements - Capital Items												
1	Industrial Applications Division											
1 - A	Isotope Hydrology Section											
i	Folding Table with Umbrella	Goods	0.050	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Charith Pathirana-SO	Krishadi Wimansala-TA	Madhavi Nisansala-FO
ii	14C (Carbon 14) Sample Preparation Line	Goods / Work	1.000	GoSL	Direct	DPC	N - Normal	01.04.2022	30.06.2022	Chathurangi Gunasekara-SO	Poshitha Dabare-SO	
1 - C	Industrial Applications - Isotope Ecology Programme											
i	Lab. Grade Dewars 350ml (02 No's)	Goods	0.300	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Maheshika Kalpage-DD/F	Chathurangi Gunasekara-SO	Thilak Ilapperuma-AO
ii	Cryogenic Container (02 No's)	Goods	0.300	GoSL	NSP	DPC	N - Normal	01.01.2022	30.09.2022			
2	Radiation Protection & Technical Services Division											
i	Graphic and Video Editing Software /Adobe Creative Cloud All Apps for one year Subscription (03 No's)	Goods	0.130	GoSL	NSP	DPC	N - Normal	01.01.2022	30.06.2022	Sadeepa Karunaratne-SO	Ama Sarani-TA	Madhavi Nisansala-FO
ii	Office Furniture for Staff (DD-02, SO/TO-06, TA-05, MA-02, LA-02)	Goods	1.500	GoSL	NSP	DPC	N - Normal	01.01.2022	30.09.2022	BP 2021-13-137		
iii	PMS Software Upgrade	Goods	0.800	GoSL	NSP	DPC	N - Normal	01.01.2022	30.09.2022	Nirodha Ranasinghe-SO	Thiwanka Weerakkody-SO	Krishan Gamage-TA
iv	Desktop (03 No's)	Goods	0.450	GoSL	NSP	DPC	N - Normal	01.01.2022	30.09.2022	BP 2021-13-137		
v	Desktop with Network Connection with CDRSS	Goods	0.200	GoSL	NSP	DPC	N - Normal	01.01.2022	30.09.2022	BP 2021-13-137		
vi	Colour Printer	Goods	0.200	GoSL	NSP	DPC	N - Normal	01.01.2022	30.09.2022	BP 2021-13-137		
vii	Studio Ring Lights with Tripod - Lighting System (02 No's)	Goods	0.010	GoSL	NSP	DPC	N - Normal	01.01.2022	30.09.2022	BP 2021-13-137		
viii	Sound Recorder with 2 or more External Microphones	Goods	0.050	GoSL	NSP	DPC	N - Normal	01.01.2022	30.09.2022	BP 2021-13-137		
ix	Compuetr Screen	Goods	0.050	GoSL	NSP	DPC	N - Normal	01.01.2022	30.09.2022	BP 2021-13-137		
4	Sri Lanka Gamma Centre (SLGC)											
i	Membrane Filtration Unit with a Pump	Goods	0.800	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Ganga Madurakanthi-SO	Nuwan Senevirathne-TA	Madhavi Nisansala-FO
ii	Pipette Canisters	Goods	0.050	GoSL	NSP	DPC	N - Normal	01.10.2022	31.12.2022	Isiri Surendra-SO	Madushi Perera-SO	Madhavi Nisansala-FO
iii	Petri Plate Canisters	Goods	0.050	GoSL	NSP	DPC	N - Normal	01.10.2022	31.12.2022	Isiri Surendra-SO	Madushi Perera-SO	Madhavi Nisansala-FO
iv	Plant Accessories, Spare Parts & Minor Modifications	Goods	1.000	GoSL	NSP	DPC	N - Normal	01.01.2022	31.12.2022			
v	Mini UV Viewing Cabinet	Goods	0.600	GoSL	NCB	DPC	N - Normal	01.10.2022	31.12.2022	Roshani Ranasinghe-SO	Chathurika Weerakoon-TA	Madhavi Nisansala-FO
vi	Mixer Homogenizer	Goods	0.500	GoSL	NSP	DPC	N - Normal	01.10.2022	31.12.2022	Ganga Mdurakanthi-SO	Chathurika Weerakoon-TA	Madhavi Nisansala-FO
vii	Refrigerated Centrifuge	Goods	1.500	GoSL	NCB	DPC	N - Normal	01.10.2022	31.12.2022	Roshani Ranasinghe-SO	Chathurika Weerakoon-TA	Madhavi Nisansala-FO
5	National Centre for Non Destructive Testing (NCNDT)											
i	Portable Leeb Hardness Tester	Goods	0.215	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Chamintha Jayani-SO	Manori Rathnayake-DD F	Sameera Saranath-SO
ii	Aluminium Crack Comparator	Goods	0.060	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Anushke Weerakoon-SO	Madhavi Nisansala-FO	Janitha Edirishinghe-TO
iii	Radiation Protection											
a	- Personal Radiation Detector (Active)	Goods	0.315	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Sameera Saranath-SO	Madhavi Nisansala-FO	K M V A Kumara-TA
b	- Check Source Set	Goods	0.197	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Sameera Saranath-SO	Madhavi Nisansala-FO	K M V A Kumara-TA
c	- Gamma Camera Transport Container (Gamma Vault)	Goods	0.150	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Sameera Saranath-SO	Madhavi Nisansala-FO	K M V A Kumara-TA
d	- Long Tong 1.5 m (02 No's)	Goods	0.050	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Sameera Saranath-SO	Madhavi Nisansala-FO	K M V A Kumara-TA
e	- Lead Shots 5 kg	Goods	0.045	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Sameera Saranath-SO	Madhavi Nisansala-FO	K M V A Kumara-TA
f	- Emergency Storage Pots (Lead Pot)	Goods	0.200	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Sameera Saranath-SO	Madhavi Nisansala-FO	K M V A Kumara-TA
g	- Lead Aprons	Goods	0.025	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Sameera Saranath-SO	Madhavi Nisansala-FO	K M V A Kumara-TA
iv	Welding Machine and Accessories											
a	- SMAW Welding Machines	Goods	0.480	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Buddhi Weerasinghe-SO	Manori Rathnayake-DD F	Sameera Saranath-SO
b	- Track Cutter (Oxy Acetylene)	Goods	0.100	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Buddhi Weerasinghe-SO	Manori Rathnayake-DD F	Sameera Saranath-SO
c	- Auto Darkening Welding Helmet	Goods	0.030	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022	Buddhi Weerasinghe-SO	Manori Rathnayake-DD F	Sameera Saranath-SO
v	Argon Gas Cylinder	Goods	0.080	GoSL	NSP	DPC	N - Normal	01.10.2022	31.12.2022	Anushke Weerakoon-SO		
vi	Carbon Dioxide Gas Cylinder	Goods	0.080	GoSL	NSP	DPC	N - Normal	01.10.2022	31.12.2022	Anushke Weerakoon-SO		
6	Scientific Equipment											
		Goods	8.933	GoSL	NSP/NCB	DPC/DPC(M)	N - Normal	01.10.2022	31.12.2022			
7	Custom Duty - IAEA Donations											
		Works	1.000	GoSL	Direct		N - Normal	01.01.2022	31.12.2022			
TOTAL - CAPITAL ITEMS			21.500									

S No	Department / Line Agency / Ministry	Procurement Category	Estimated Cost (Rs.MN)	Source of Financing	Procurement Method	Level of Authority	Priority Status	Scheduled date of commencement	Schedule date of completion	TEC Chairman	TEC Member 1	TEC Member 2
Government Funded Procurements - Recurrent Items												
1	Services											
A	Janitorial											
i	Janitorial - SLAEB	Service	2.500	GoSL	NSP	DPC (M)	N - Normal	01.01.2022	31.01.2022			BP 2021-13-137
ii	Janitorial - SLGC	Service	2.800	GoSL	NSP	DPC (M)	N - Normal	01.04.2022	30.06.2022			BP 2021-13-137
iii	Janitorial - NCNDT	Service	2.800	GoSL	NSP	DPC (M)	N - Normal	01.10.2022	30.11.2022			BP 2021-13-137
B	Security											
iv	Security - SLAEB	Service	4.000	GoSL	NSP	DPC (M)	N - Normal	01.04.2022	30.06.2022			BP 2021-13-137
v	Security - SLGC	Service	4.500	GoSL	NSP	DPC (M)	N - Normal	01.01.2022	31.03.2022			BP 2021-13-137
vi	Security - NCNDT	Service	3.300	GoSL	NSP	DPC (M)	N - Normal	01.04.2022	30.06.2022			BP 2021-13-137
2	Stationery & Office Consumable	Goods	3.000	GoSL	NSP	DPC	N - Normal	01.01.2020	31.12.2021			BP 2021-13-137
3	Chemicals, Glassware & Laboratory Consumables	Goods	21.000	GoSL	NSP	DPC	N - Normal	01.01.2020	31.12.2021			BP 2021-13-137
4	Uniforms	Goods	0.750	GoSL	NSP	DPC	N - Normal	01.01.2022	31.03.2022			BP 2021-13-137
5	Medical Insurance	Service	6.050	GoSL	LCB	DPC (M)	N - Normal	01.07.2022	30.09.2022			BP 2021-13-137
6	Property Insurance	Service	2.600	GoSL	NSP	DPC	N - Normal					BP 2021-13-137
7	Medical Surveillance - Radiation Staff	Service	1.750	GoSL	NSP	DPC	N - Normal	01.02.2022	30.06.2022			BP 2021-13-137
8	Medical Surveillance - Cooperate Staff	Service	1.200	GoSL	NSP	DPC	N - Normal	01.08.2022	30.10.2022			BP 2021-13-137
9	AC Repair of NCNDT Building	Works	1.700	GoSL	NSP	DPC	N - Normal	01.01.2020	31.12.2021			
TOTAL - RECURRENT ITEMS			57.950									

GoSL Government of Sri Lanka
NCB National Competitive Bidding
ICB International Competitive Bidding
NSP National Shopping Procedure
DPC (M) Department Procurement Committee - Major (2-100Mn)
DPC Department Procurement Committee - Minor (Less than 2Mn)

Prepared By : I G B Jayasekara - MA (I)

Certified By : P A M R Chandrasekara - Director / Administration

IJ_24.01.2022

P.A.M.P. Chandrasekara
P.A.M.P. Chandrasekara
Director Administration
Sri Lanka Atomic Energy Board

